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* General
» Registration

 All attendees are required to register.

» Questions

* No questions will be taken at the Pre-Bid Conference.

* All questions must be presented through the CTDOT
Pre-Bid Questions and Answers website.
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* Agenda

> Introduction
»Project Staff

»Project Overview
» Safety Improvements
» Contractor designed retaining wall
» Controlled blasting special provisions

» Construction

» Advance Utility Work
» Detour
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» Construction (cont.)
* Traffic Calming
* Access
* Incentive and Liquidated Damages Provisions

* Retaining Wall Design
* Schedule

» Closing Remarks
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INTRODUCTION
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* Program/Project Participants

» Connecticut Department of Transportation

Project Staff

District Project Manager: Richard Symonds, P.E. - ADE
District Project Engineer: David Neelands

Design Project Manager: Scott Bushee, P.E.

Design Project Engineer: Jordan Pike, P.E.
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PROJECT OVERVIEW
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Project Location

Route 133
(Main Street South)

Wewaka Brook Road
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* Project Overview
» Guiderail upgrades from Northrop St. to Wewaka Brook Rd.
» Mill & Overlay
» Full-Depth Reconstruction

» Shift roadway, 18 feet west maximum

» Drainage Upgrades
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* Project Overview

» Retaining Wall — Contractor Designed

« 750 LF
» T-Wall — Contractor to Design upon Award
* Controlled Blasting special provisions
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* Project Overview

» Retaining Wall — Contractor Designed
> T-Wall

» Drainage Structures must be accounted for in Retaining Wall Design
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CONSTRUCTION
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* Proj. 16-101 Overhead Advance Utility Work
» Work 1s planned to start in 2016
» Relocation or resetting of 5 utility poles

» Northern project limits
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* Proj. 16-101 Underground Advance Utility Work
» Relocation of Fiber-Optic conduit

» In full depth reconstruction area

» Plans provided in Contract for informational purposes
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e Detour Route

* Traffic calming on

Northrup St.
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e Site Access
» Along Route 133

» DEEP Boat Launch
1s NOT available
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* Incentive and Liquidated Damages

» Contractor 1s alerted that Incentive and Liquidated
Damages provisions are included 1n this project
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* Incentive and Liquidated Damages

Milestone Work Table

Description of Work:
The following Milestone Work must be completed.

e Complete guiderail installation
Complete proprietary retaining wall construction and structure backfill. Excluding
installation of the concrete copings, fence, and stain.
Complete installation of drainage systems including associated pipes, endwalls,
drainage structures, splash pads, and rip rap channels
Final grading
Final course bituminous pavement
Pavement markings in final location
Final signing and all traffic control devices
Safely remove detour pattern and re-open Route 133 (South Main Street) in
Bridgewater to two-way traffic operation.
Any remaining work shall not require the use of a detour

Maximum Incentive Completion Date
July 20, 2017

Maximum Incentive Payment Amount
$ 500,000

Maximum Liquidated Damages Amount
($ 500,000)

Liquidated Damages Daily Deduction
($39,200)
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* Incentive and Liquidated Damages

Incentive Amount Table Liquidated Damages Amount Table

Milestone Work

Completion Date
August 2, 2017 6:00am
August 3, 2017 6:00am
August 4, 2017 6:00am

Liquidated
Damages Amount
($9,600)
($48,800)
($88,000)
($127,200)
($166,400)
($205,600)
(5244,800)
($284,000)
($323,200)
($362,400)
($401,600)
($440,800)
($480,000)
($500,000)

Milestone Work Incentive

Completion Date Payment Amount
July 20, 2017 6:00am $500,000
July 21, 2017 6:00am $460,800
July 22, 2017 6:00am $421,600 August 5, 2017 6:00am
July 23, 2017 6:00am $382,400 August 6, 2017 6:00am
July 24, 2017 6:00am $343,200 August 7, 2017 6:00am
July 25, 2017 6:00am $304,000 August 8, 2017 6:00am
July 26, 2017 6:00am $264,800 August 9, 2017 6:00am
July 27, 2017 6:00am $225,600 August 10, 2017 6:00am
July 28, 2017 6:00am $186,400 August 11, 2017 6:00am
July 29, 2017 6:00am $147,200 August 12, 2017 6:00am
July 30, 2017 6:00am $108,000 August 13, 2017 6:00am
July 31, 2017 6:00am $68,800 August 14, 2017 6:00am
August 1, 2017 6:00am $29,600 August 15, 2017 6:00am
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» Bridgewater Fair

» Wednesday August 16, 2017 - Tuesday August 22, 2017
» Maintain one lane in each direction
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» Schedule

 Initiate Ret. Wall Design Upon Award
* Shop Drawings
* DOT Review

» Fabrication
Close Route 133: March 2017
Milestone Work Completion Dates
Maximum I[ncentive: July 20, 2017
Maximum Liquidated Damages: August 15, 2017
Construction Completion: October 2017
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CLOSING REMARKS

DEPARTMENT OF TRANSPORTATION




Pre-Bid Conference Safety Improvements on Route 133
State Project No. 16-98 Bridgewater, Connecticut

* Closing Remarks

> Pre-Bid Process
* Pre-Bid Q& A website

»Scheduled Bid Opening
e June 1, 2016
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Thank you

for your interest
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